
POLREP #355
FATRMONT COKE WORKS (
r MONT, MARION COUNTY, WV 26554
\. iA REMOVAL ACTION
AWN: DENNIS CARNEY, CHARLIE ,KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (WEDNESDAY, 08/30/95, 1900 HOURS)
A. PERSONNEL ON SCENE: EFA-2, ERCS-11, TAT-2. -, ;
B. WEATHER ON SCENE: PARTLY SUNNY AND WARM, TEMPS IN THE .

LOW 90's.
C. AGENCY COSTS AS OF 08/30/95 CEILING

EPA (DIRECT) $ 148,858 $ 200,000
,- EPA (INDIRECT) 236,$01 360,000

TAT . 468,774 600,000
ERCS . 4,398,420 , 8,005,114

/ OTHER - '
UNALLOCATED 4,038,080

I - $ 5,252,653 , $13,203,194

D. OSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN , • - ,
A. ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED.
B. ERCS RECEIVED APPROXIMATELY 444 TONS OF 3/4 TO 11/2"

fifTONE FROM SALERNO TRUCKING.
C. ERCS CONTINUED TO INSTALL GEOTEXTILE FABRIC ON ACCESS

'\J' ROUTES AND TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION
POND SLUDGES* ERCS GRADED DELIVERED STONE AND COMPACTED
THE STONE WITH A ROLLER. ,

D. , ERCS CONTINUED TO CUT STEEL SHEETS TO COVER OPEN PITS AS
A SAFETY MEASURE. , ;;

E* ERCS DEMOLISHED THE QUENCHER WITH THE TRACKHOE TO REMOVE
THIS OVERHEAD HAZARD. .

F, ERCS;BEGAN TO CONSTRUCT CRZ NEAR OXIDATION POND 1 FOR
FUTURE SOLIDIFICATION OPERATIONS. .

G. TAT COLLECTED A SAMPLE OF THE STABILIZED OXIDATION POND.
1 SLUDGE MIXTURE* ERCS SHIPPED THE SLUDGE SAMPLE TO
READING ENVIRONMENTAL.

III. FUTURE PLANS -
> A. TAT AWAITS THE COMPLETE AND FINALIZED PACKAGE OF RESULTS

FROM OXIDATION POND /2 COMPOSITE SAMPLE FROM WESTON REAC.
B. ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.
C. ERCS TO CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE

GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE.
D. TAT AND ERCS AWAIT RESULTS OF STABLIZED SLUDGE SAMPLE

SENT TO READING ENVIRONMENTAL. RESULTS ARC EXPECTED ON
TUESDAY 09/05/95.

E. ERCS TO CONDUCT SOLIDIFICATION OF OX POND /I SLUDGES AND
ARRANGE T&D OF SOLIDIFIED SLUDGES. ~

1 F. ERCS AND TAT AWAITING ANALYTICAL DATA FROM WATER SAMPLES
TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL
TREATMENT OPTIONS.
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G. ERGS TO FINISH RELOCATION TAG-ALONG TRAILER WITH SUPPORT
EQUIPMENT TO OX POND AREA. ' , . ,

.H. TAT TO REVIEW POiST ENGINEERING REPORTS DEVELOPS) BY ERCS,
TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE DRAINAGE AREAS.

EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WV
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